

PROJECT NAME:  
PROJECT MANAGER:

Merriweather  
COLLECTIVE

PROJECT ACTIVITY PLAN

					WEEK > 12345																																					
#	Trade	Activity			Start	End	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	
1	PAINTER	EXTERIOR PAINT	01/02/23	05/02/23	1	5																																				
2	PAINTER	INTERIOR PAINT	06/02/23	10/02/23	6	10																																				
3	CARPENTER	BAR AND JOINERY REMOVAL	06/02/23	10/02/23	6	10																																				
4	PM	REMOVAL - FURNITURE, EQUIPMENT OTHER - SKIP HIRE INSIDE GUTTED ALL NON FIXED REMOVED	01/02/23	05/02/23	1	5																																				
5	CARPENTER	CONSTRUCTION FALSE CEILING (PRIOR TO PAINT)	01/02/23	05/02/23	1	5																																				
6	CARPENTER	BANQUETTES & BAR JOINERY	06/02/23	10/02/23	6	10																																				
7	CARPENTER	CUSTOM JOINERY FIXED TABLES	06/02/23	10/02/23	6	10																																				
8	ELECTRICIAN	ELECTRICAL DEMO - OLD LIGHTS, EXTRACTION, 3 PHASE	06/02/23	10/02/23	6	10																																				
9	ELECTRICIAN	ELECTRICAL REFIT - LIGHTFITTINGS AND FEATURES + POWER TO GLASSWASHER	06/02/23	10/02/23	6	10																																				
10	ELECTRICIAN	ELECTRICAL POWER TO CUSTOMER TABLES + ADDITIONAL DATA POINT IN KITCHEN	06/02/23	10/02/23	6	10																																				
11	CARPENTER	CUSTOM JOINERY STAIR TREADS X 3	01/02/23	05/02/23	1	5																																				
12	PM	DEMOLITION BACK YARD AND FENCE	20/02/23	26/02/23	20	26																																				
13	FENCER	CONSTRUCTION OF NEW FENCE	27/02/23	28/02/23	27	28																																				
14	LANDSCAPER	GARDENING & PLANTS	20/02/23	26/02/23	20	26																																				
15	FLOOR	FLOOR - GRIND, SEAL, FLAKE, CURE SET	13/02/23	17/02/23	13	17																																				
16	CARPENTER	CONSTRUCTION OF NEW BAR	20/02/23	26/02/23	20	26																																				
17	UPHOLSTER	UPHOLSTERY ARRIVES & INSTALLED	27/02/23	27/02/23	27	27																																				
18	PM	FURNITURE ARRIVES AND INSTALLED	27/02/23	28/02/23	27	28																																				
19	PLUMBER	CONNECTION OF ICEMACHINE AND GLASSWASHER	20/02/23	24/02/23	20	24																																				
20	CARPENTER	DROP IN STAINLESS SINK AND ICEWELL	20/02/23	24/02/23	20	24																																				
21	PM	SOUND SYSTEM	20/02/23	24/02/23	20	24																																				
22	PM	BACK BAR AND OUTDOOR LIGHTING	20/02/23	24/02/23	20	24																																				
23	PM	DÉCOR AND SOFTENING - CURTAINS, MENU'S, BILL HOLDERS, DÉCOR	20/02/23	24/02/23	20	24																																				
24	PM	POS AND SYSTEM INSTALL	06/02/23	24/02/23	6	24																																				
25	PM	WEBSITE BUILD																																								
							1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	

Total (hrs)

60

90

18

40

1

15

4

83

MANPOWER

PAINTER

CARPENTER

ELECTRICIAN

LANDSCAPER

UPHOLSTERY

FLOOR

PLUMBER

PROJECT MANAGER (PM)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35		
6	6	6	6	6			6	6	6	6	6																									
			5	5			8	8	8	8	8										8	8	8	8	8											
							6	6	6																											
														5	5	5																				
																					4															
		6	6	6			5	5	5			5	5	5							5	5	5	5	5			5	5							